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Indiana Department of Natural Resources
COOPERATING TECHNICAL PARTNERS
MAPPING ACTIVITY STATEMENT

Mapping Activity Statement No. 05-11 — Digital Flood Insurance Rate
Map Production and Development of Updated Flood Data

In accordance with the Cooperating Technical Partners (CTP) Partnership Agreement dated April 29,
2004 between the Indiana Department of Natural Resources and the Federal Emergency Management
Agency (FEMA), Mapping Activity Statement {MAS) No. 03-11 is as follows.

SECTION 1—OBJECTIVE AND SCOPE

The objective of the Flood Map Project documented in this MAS is to develop a Digital Flood Insurance

Rate Map (DFIRM) and Flood Insurance Study (FIS) report for Porter County, Indiana. The DFIRM and
FIS report will be produced in the FEMA Countywide Format. This elevation information in the DFIRM
and FIS will be based on the North American Vertical Datum of 1988.

The Mapping Partrers involved in this project will develop new and/or updated flood hazard data, as
summarized in the table below. Scoping has been completed for this project and this table reflects the
input of all communities and mapping partners.

Table 1
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County Road 1100 North

to County Road 200 East 2.26 X

Coffee Creek

Porter-Lake County Line

Unnamed Trib
(Frog Creek) to Coun\tr\\!/ei-slsad 625 2.87 X X

lake-Porter County Line

Duck Creek to County Road 450 3.58 X X
North
Robbins Ditch Central Avenue to 1.68 X X

Robbins Road
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Salt Creek Mouth to Division Road 20.53 X
Sait Creek Division Roed to County | 3.36 X
Wi?io_\l._vrigreek Ussto F\;\J;i[dlgw Creek 0.89 X
Wiilo_\l._vriCb:reek Us6to F\l{\:jiggw Creek 0.79 X
C\‘:;islfe?:lr?;gzk Flint Lakg Outlet to State 1.58 X
Trib 5.1.4 oad 49

This Flood Map Project will be completed by the following
* The Indiana Department of Natural Resources, Division of Water (IDNR);
s FEMA;
¢ Lawson Fisher and Associates (LFA);
e Prison Enterprises Network (PEN);
¢ PBS & J (IDIQ); and
¢ Michael Baker Engineering (NSP)

The CTP shall notify FEMA or the NSP, as directed by FEMA, by e-mail of all meetings with community
officials at least one week prior to the meeting (with as much notice as possible). FEMA and/or the NSP
may or may not attend the community meetings, depending on the need expressed by IDNR or necessity
of FEMA’s involvement.

The activities for this Flood Map Project, including required Quality Assurance/Quality Control (QA/QC)
reviews, and the Mapping Partners that will complete them are summarized in the table below. The
sections of this MAS that follow the table below describe the specific activities, responsible Mapping
Partner(s), FEMA standards that must be met, and resultant map components.

Activity 1 — Scoping

Activity 2 — Outreach

Activity 3 — Field Surveys and Reconnaissance X
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Activity 4 — Topographic Data Development X

Activity 5 — Independent QA/QC Review of Topographic Data

Activity 6 —Hydrologic Analyses X

Activity 6A —Coastal Flood Hazard Analyses

Activity 7-Independent QA/QC Review of Hydrologic Analyses

Activity TA-Independent QA/QC Review of Coastal Hazard Analyses

Activity 8 — Hydraulic Analyses

Activity 9 — Independent QA/QC Review of Hydraulic Analyses X
Activity 10 — Floodplain Mapping {Detailed Riverine or Coastal X
Analysis)

Activity 10A - Floodpiain Mapping (Redeiineation Using Effective X

Flood Profiles and Updated Topographic Data)

Activity 10B ~ Floodplain Mapping (Refinement or Creation of Zone A) | X

Activity 11 — Independent QA/QC Review of Floodplain Mapping X
(Revised Areas)

Activity 12 — Base Map Acquisition X

Activity 13 — DFIRM Production (Non-Revised Areas)

Activity 13A — Independent QA/QC Review of DFIRM Production
{(Non-Revised Areas)

Activity 14 — DFIRM Production (Merge Revised and Non-Revised
Information)

Activity 14A — Application of DFIRM Graphic and Database
Specifications

Activity 14A — Independent QA/QC Review of DFIRM Product
Meeting FEMA Graphic and Database Specifications

Activity 15 ~ Preliminary DFIRM and FIS Report Distribution

Activity 16 — Post-Preliminary Processing X X

FEMA has developed tools to assist in the development of the flood hazard data studies and the Digital
Flood Insurance Rate Maps (DFIRMs) if the CTP wishes to use them. FEMA will, through the NSP,
provide all CTPs access to and training in these tools. The tools available at this time include WISE
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software and the DFIRM production tools. The use of these tools will improve the Map Modernization
and efficiency of all mapping partners.

The Data Capture Standard submittals will be required at the following study milestones:
¢ Project Scoping (as specified)
e Terrain Data Processing Completed
» Field Survey Completed
e Hydrology Completed (draft and finail)
» Hydraulics Completed (draft and final)
s Coastal Analysis Completed (draft and final)
¢ DFIRM Mapping (draft and preliminary)

QA/QC review activities may be performed by CTPs or the NSP at the discretion of FEMA. if the CTP
will be utilizing their staff or contractors to do the QA/QC review, this should be identified during
scoping. The CTP will need to submit their QA/QC plan with checklist to the Regional Project Officer
for approval. Please note the NSP will also be performing periodic audits and overall study/project
management to ensure study quality.

FEMA will be providing download/upload capability for intermediate data submittals through the
Management Information Portal (MIP). Data submittals uploaded via the MIP, will include the same data
required prior to the existence of the MIP,

Activity 3 - Field Surveys and Reconnaissance

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR)

Scope: To supplement any field reconnaissance conducted during the Project Scoping phase of this
project, IDNR shall conduct a detailed field reconnaissance of the specific study area to determine
conditions along the floodplain(s), types and numbers of hydraulic and/or flood-control structures,
apparent maintenance or lack thereof of existing hydraulic structures, locations of cross sections to be
surveyed, and other parameters needed for the hydrologic and hydraulic analyses.

in addition to the initial field reconnaissance, IDNR shall conduct field surveys, including obtaining
channel and floodplain cross sections, identifying or establishing Temporary Bench Marks, and obtaining
the physical dimensions of hydraulic and flood-control structures. IDNR also shall coordinate with other
Mapping Partners that are collecting topographic data under Activity 4.

Standards: All work under Activity 3 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the Technicat Support Data Notebook (TSDN) format described in
described in Appendix M of Guidelines and Specifications for Flood Hazard Mapping Partners, IDNR
shail make the following products available to FEMA by uploading the digital data to the Multi-Hazard
Information Platform (MIP) or submitting it to the FEMA Regional Office if the necessary version of the
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MIP is unavailabie. This submittal will occur in accordance with the schedule outlined in Section 6 for
this Activity

¢ A report summarizing the findings of the field reconnaissance;
e Maps and drawings that provide the detailed survey resuits; and
¢ Survey notebook containing cross sections and structural data.

e NSP Format Survey Database or Data Delivery consistent with the NSP Data Capture Standards —
Appendix N of the Guidelines and Specifications for Flood Mapping Partners

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
http://www.fema.gov/pd#/thm/frm_gsam.pdf.

Activity 4 - Topographic Data Development

Responsible Mapping Partner: IDNR / Porter County

Scope: To supplement the field surveys conducted under Activity 3, IDNR shall obtain additional
topographic data of the overbank areas of the flooding sources studied to delineate floodplain boundaries.
IDNR shall gather information on what topographic data is available for the given community and what
accuracy and currency it meets. IDNR shall use the best available topographic data meeting FEMA
standards or as directed by the Reglonal Project Officer.

Standards: All work under Activity 4 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Parmers, IDNR shall also make the following products
available to FEMA by submitting it to the FEMA Regional Office, or RMC as directed, via the digital
media identified in the paragraph above, if the necessary version of the MIP is unavailable. This
submittal will occur in accordance with the schedule outlined in Section 6 for this Activity.

o Digital topographic maps;

¢ Report summarizing methodology and results;
¢ Mass points and breaklines data;

o Digital work maps with contours;

s Checkpoint analyses to assess the accuracy of data, including Root Mean Square Error
calculations to support vertical accuracy;

o Identification of remote-sensing data voids and methods used to supplement data voids;

e National Geodetic Survey data sheets for Network Control Points used to control remote- sensing
and ground surveys

e Certification from County that the data meets the required accuracy standards in FEMA’s
Consolidated Guidelines and Specifications

* Metadata compliant with Federal Geographic Data Committee standards
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e NSP Format Terrain Database or Data Delivery consistent with the NSP Data Capture Standards
-Appendix N of the Guidelines and Specifications for Flood Mapping Partners

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
http://www.fema. gov/pdf/thm/frm _gsam.pdf.

Activity 6 — Hydrologic Analyses

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR)

Scope: IDNR shall perform hydrologic analyses for the flooding scurce(s) listed earlier in this MAS. The
Indiana Department of Natural Resources shall calculate peak flocd discharges for the 1-, and 0.2-
percent-annual-chance storm events using the HEC-HMS computer program.

By a Memorandum of Understanding of May 6, 1976, the U. 8. Soil Conservation Service {now known as
the Natural Resources Conservation Service), the U. S. Geological Survey (USGS), the Corps of
Engineers, (Louisville, Detroit and Chicago Districts}), and IDNR mutually agreed to coordinate
discharge-frequency values for use in water resources investigations and planning activities in the State of
Indiana. The method by which this coordination is achieved is described in the Memorandum. This
coordination process will serve as the QA/QC for the hydrologic analysis in lieu of Activity 7.

If Geographic Information System (GIS)-based modeling is used, IDNR shall document automated data
processing and modeling algorithms and provide them to FEMA to ensure they are consistent with the
standards outlined above. Digital datasets (such as elevation, basin, or land use data) are to be
documented and provided to FEMA for approval before performing the hydrologic analyses to ensure the
datasets meet minimum requirements. If non-commercial (.., custom-developed) software is used for
the analysis, then IDNR shall provide full user documentation, technical algorithm documentation, and
the software to FEMA for review before performing the hydrelogic analyses.

Standards: All work under Activity 6 shail be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: Upon completion of hydrologic modeling IDNR shall upload the digital data to the MIP or
submit by using other digital media if the necessary version of the MIP is unavailable.

In accordance with the TSDN format described in described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, IDNR shall make the following products available to
FEMA by submitting it to the FEMA Regional Office, or RMC as directed, via the digital media
identified in the paragraph above, if the necessary version of the MIP is unavailable. This submittal will
occur in accordance with the schedule cutlined in Section 6 for this Activity. Where paper documentation
is required by State Law for Professional certifications, you may submit the paper in addition to a scanned
version of the paper for the digital record.

e Digital copies of all hydrologic modeling (input and output) files for the 1-, and 0.2-percent-
annual-chance storm events;

¢ Digital Summary of Discharges Tables presenting discharge data for the flooding sources for
which hydrologic analyses were performed;

e Digital draft text for Section 3.1, Hydrologic Analyses, of the FIS report; and

s Digital versions of all backup data used in the analysis, including work maps.
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¢ NSP Format Hydrology Database or Data Delivery consistent with the NSP Data Capture
Standards —Appendix N of the Guidelines and Specifications for Fiood Mapping Partners

e For GIS-based modeling, deliverables shall include all input and output data, intermediate data
processing products, and GIS data layers.

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
http://www.fema.gov/pdt/thm/frm _gsam.pdf.

Activity 8 — Hydraulic Analyses

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR} and their contractor,
Lawson Fisher and Associates (LFA)

Scope: LFA shall perform hydraulic analyses for approximately 32.02 miles of the flooding sources
listed eatlier in this MAS. The modeling will include the 1-, and 0.2-percent-annual-chance events based
on peak discharges computed under Activity 6. The hydraulic methods used for this analysis will include
one-dimensional, steady water surface profile calculations using HEC-RAS computer programs.

LFA shall use the cross-section and field data coliected under Activity 3 to perform the hydraulic
analyses. The hydraulic analyses will be used to establish flood elevations and regulatory floodways for
the subject flooding sources.

LFA shall use the FEMA CHECK-RAS checking program to check the reasonableness of the hydraulic
analyses. To facilitate the independent QA/QC review under Activity 9, LFA shall provide explanations
for unresolved messages from the CHECK-RAS program, as appropriate. In addition, LFA shall address
all concerns or questions regarding Activity 6 that are raised by IDNR during the independent QA/QC
review under Activity 9.

Standards: All work under Activity 8 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: Upon completion of hydraulic modeling for Unnamed Tributary (Frog Creek), Salt Creek
Duck Creek, and Robbins Ditch, LFA will upload the digital data to the MIP or submit by using other
digital media if the necessary version of the MIP is unavailable, so that IDNR can access it for the
independent QA/QC review under Activity 9. LFA shall submit the results of the hydraulic analyses for
the remaining flocding scurces for a final QA/QC review at the completion of this activity.

In accordance with the TSDN format described in described in Appendix M of Guidelines and
Specifications for Flood Hazard Mapping Partners, LFA shall make the following products availabie to
FEMA submitting it to the FEMA Regional Office, or RMC as directed, via the digital media identified in
the paragraph above, if the necessary version of the MIP is unavailable.

» Digital profiles of the 1- and 0.2-percent-annual-chance water-surface elevations representing
existing conditions using the FEMA RASPLOT program or similar software;

e Digital Floodway Data Tables for each flooding source that is compatible with the DFIRM
database;

* Digital hydraulic modeling (input and output) files;

» Digital tables with range of Manning’s “n™ values;
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Explanations for unresolved messages from the CHECK-RAS program, as appropriate;
Digital versions of all backup data used in the analyses;

Digital versions of draft text for inclusion in the FIS report.

NSP Format Hydraulic Database or Data Delivery consistent with the NSP Data Capture
Standards —Appendix N of the Guidelines and Specifications for Flood Mapping Partners

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
http://www . fema.gov/pdffhm/frm _psam.pdf.

Activity 9 - Independent QA/QC Review of Hydraulic Analyses

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR)

Scope: IDNR shall review the technical, scientific, and other information submitted by LFA under
Activity 8 to ensure that the data and modeling are consistent with FEMA standards and standard
engineering practice and are sufficient fo revise the FIRM. If IDNR utilizes a contractor to perform the
QA/QC, the contractor shall not be the same one who performed the original analyses. FEMA may audit
or assist in these activities if deemed to be necessary by the Regional Project Officer. This work shall
include, at a minimum, the activities listed below.

Review the submittal for technical and regulatory adequacy, completeness of required
information, and supporting data and documentation. The technical review is to focus on the

following:

- Use of acceptable model{s);

- Starting water-surface elevations;

- Cross-section geometry;

- Manning’s “n” values and expansion/contraction coefficients;
- Bridge and culvert modeling;

- Flood discharges;

- Regulatory floodway computation methods; and

- Tie-in to upstream and downstream non-revised Flood Profiles.

Use the CHECK-2 or CHECK-RAS program as appropriate to flag potential problems and focus
review efforts.

Maintain records of all contacts, reviews, recommendations, and actions and make them readily
available to FEMA.

Maintain an archive of all data submitted for hydraulic modeling review. (All supporting data
must be retained for 3 years from the date funding recipient submits its final expenditure report o
FEMA.)
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Standards: All work under Activity 9 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications jor Flood Hazard Mapping Partners, IDNR shall make the following products
available to FEMA by uploading the digital data to the Multi-Hazard Information Platform (MIP) or
submitting it to the FEMA Regional Office if the necessary version of the MIP is unavailable. This
submittal will occur in accordance with the schedule outlined in Section 6 for this Activity,

e A Summary Report that describes the findings of the independent QA/QC review; and

¢ Recommendations to resolve any problems that are identified during the independent QA/QC
review.

o [fthe data changed during the QA/QC process under Activity 7 or this Activity, then the updated
and verified deliverables from Activity 6 and 8 will be resubmitted at this time.

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
http://www.fema.gov/pdf/thm/frm_gsam.pdf.

Activity 10 - Floodplain Mapping (Detailed Riverine or Coastal Analysis)

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR) and their contractor,
Lawson Fisher and Associates (LFA)

Scope: LFA shall delineate the 1- and 0.2-percent-annual-chance floodplain boundaries and the
regulatory floodway boundaries for the flooding sources for which detailed hydrologic, and/or hydraulic,
and/or coastal analyses were performed. LFA shall incorporate all new, leveraged or revised hydrologic,
hydraulic, and/or coastal modeling and shall use the topographic data acquired under Activity 4 to
delineate the floodplain and regulatory floodway boundaries on a digital work map. In addition, LFA
shall incorporate the results of ali effective Letters of Map Change (LOMCs) within the revised areas as
appropriate. Also, LFA shall address all concerns or questions regarding Activity 10 that are raised by
IDNR during the independent QA/QC review under Activity 11.

Activity 10A - Floodplain Mapping (Redelineation of Detailed Floodplain
Boundaries Using Updated Topographic Data)

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR) and their contractor,
Lawson Fisher and Associates (LFA)

Scope: LFA shall delineate the 1- and 0.2-percent-annual-chance floodplain boundaries and the
regulatory floodway boundaries and coastal high hazard zones (if required) for the flooding sources listed
earlier in this MAS. LFA shall use the topographic data acquired under Activity 4 to delincate the
floodplain and regulatory floodway boundaries as appropriate on a digital work map. If the new
topographic data do not reflect the same hydraulic characteristics as in effective study, LFA shall evaluate
the topographic data to determine if changes are significant enough to invalidate the floodplain boundary
and regulatory floodway boundary redelineations. If so, IDNR shall contact the FEMA Regional Project
Officer identified in Section 12 of this MAS with a recommendation. In addition, LFA shall address all
concerns or questions regarding Activity 10A that are raised by the Indiana Department of Natural
Resources during the independent QA/QC review under Activity 11.
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Activity 10B - Floodpiain Mapping (Refinement or Creation of Zone A)

Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR) and their contractor,
Lawson Fisher and Associates (LFA)

Scope: LFA shall delineate the 1-percent-annual-chance floodplain boundaries for the flooding sources
listed earlier in this MAS or in the Scoping Report. LFA shall use existing topographic data or the
topographic data acquired under Activity 2 to delineate the floodplain boundaries on a digital work map.
In addition, LFA shall address all concerns or questions regarding Activity 10B that are raised by IDNR
during the independent QA/QC review under Activity 11.

LFA may expand on the approaches for analyzing Zone A areas outlined in Guidelines and Specifications
for Flood Hazard Mapping Partners and in FEMA 265, Managing Floodplain Development in
Approximate Zone A Areas (April 1995), and/or develop new approaches. Such approaches must be
coordinated with the FEMA Regional Project Officer identified in Section 12 of this MAS before analysis
and mapping begin.

Standards: All work under Activity 10 and 10B shall be performed in accordance with the standards
specified in Section 5 of this MAS.

Deliverables for Activities 10/ 10A/ 10B: Upon completion of flcodplain mapping for Coffee Creck,
Unnamed Tributary (Frog Creek), Duck Creek, and Robbins Ditch, Salt Creek, Willow Creek Tributary
and West Branch Crooked Creek Tributary 5.1.4, LFA shall upload the digital data to the MIP or submit
by using other digital media if the necessary version of the MIP is unavailable, so that IDNR can access it
for the independent QA/QC review under Activity 11. The mapping for the remaining flooding sources is
10 be submitted for a final QA/QC review at the completion of this activity.

In accordance with the TSDN format described in Appendix M of Guidelines and Specifications for
Flood Hazard Mapping Partners, LFA shall make the following products available to by submitting it to
the FEMA Regional Office, or RMC as directed, via the digital media identified in the paragraph above, if
the necessary version of the MIP is unavailable. This submittal will occur in accordance with the schedule
outlined in Section 6 for this Activity. Where paper documentation is required by State Law for
Professional certifications, you may submit the paper in addition to a scanned version of the paper for the
digital record.

e Digital work maps showing the 1- and 0.2-percent-annual-chance floodplain boundary
delineations, regulatory floodway boundary delineations, cross sections, BFEs, flood insurance
risk zone labels, and all applicable base map features;

e DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners;

e Metadata files describing the DFIRM data, including all required information shown in
Guidelines and Specifications for Flood Hazard Mapping Partners;

e A Summary Report that describes and provides the results of ali automated or manual QA/QC
review steps taken during the floodplain mapping tasks;

e Any backup or supplemental information used in the mapping required for the independent
QA/QC review outlined under Activity 9; and

e An explanation for the use of existing topography for the studied reaches, if appropriate.
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Written summary of the analysis methodologies;

Any backup or suppiemental information, including supporting calculations and assumptions for
any computed 1-percent-annuai-chance water-surface elevations used in the mapping required for
the independent QA/QC review under Activity 11,

Digital versions of input and output for any computer programs that were used;

NSP Format Mapping Database or Data Delivery consistent with the NSP Data Capture
Standards —Appendix N of the Guidelines and Specifications for Flood Mapping Partners

1f automated GIS-based models are applied, all input data, output data, intermediate data
processing products, and GIS data layers shall be submitted.

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
hitp://fwww.fema.gov/pdf/fhm/frm _gsam.pdf.

Activity 11 - Independent QA/QC Review of Floodplain Mapping (Revised Areas)

Responsible Mapping Partner: Indiana Department of Natural Resources {IDNR)

Scope: IDNR shalf review the floodplain mapping submitted by LFA under Activities 10 and 10B to
ensure that the results of the analyses performed are accurately represented. 1f IDNR utilizes a contractor
to perform the QA/QC, the contractor shall not be the same one who performed the original analyses.
FEMA may audit or assist in these activities if deemed to be necessary by the Regional Project Officer.
This work shall include, at a minimum, the activities listed below.

Review the cross sections for proper location and crientation on the work map and agreement
with the Floodway Data Table.

Review the BFEs shown on the work map for proper location and agreement with the results of
the hydraulic modeling.

Review the regulatory floodway widths for agreement with the widths shown in the Floodway
Data Table and the results of the hydraulic modeling.

Review the floodplain boundaries for agreement with the flood elevations shown in the Floodway
Data Table and the contour lines and other topographic information shown on the work maps.

Review the floodplain widths at cross sections as shown on the work maps to ensure they match
the Floodway Data Table.

Review the floodplain boundaries as shown on the work maps to ensure they match the Flood
Profiles.

Review the flood insurance risk zones as shown on the work maps to ensure they are labeled
properly.

Review the DFIRM mapping files to ensure they were prepared in accordance with the
requirements in Guidelines and Specifications for Flood Hazard Mapping Partners.

Review the metadata files to ensure they include all required information shown in Guidelines
and Specifications for Flood Hazard Mapping Pariners.
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Standards: All work under Activity 11 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, IDNR shall make the following preducts
available to FEMA by uploading the digital data to MIP or submitting it to the FEMA Regional Office if
the necessary version of the MIP is unavailable. This submittal will occur in accordance with the
schedule outlined in Section 6 for this Activity.

¢ A Summary Report that describes the findings of the QA/QC review, noting any deficiencies in
or agreeing with the mapping results;

® Recommendations to resclve any problems that are identified during the independent QA/QC
review; and

e Anannotated work map with all questions and/or concerns indicated, if necessary.

e Ifthe data changed during the QA/QC process, then the updated deliverables from Activity 10,
10A and 10B will be resubmitted at this time.

Appendix M may be downloaded from the FEMA Flood Hazard Mapping Web site at
http//www . fema.gov/pdffifhm/frm gsam.pdf.

Activity 12 - Base Map Acquisition
Responsible Mapping Partner: Indiana Department of Natural Resources (IDNR)

Scope: Activity 12 consists of obtaining the digital base map for the project. The base map information
shall be obtained from Porter County. IDNR shall provide the digital base map for use by all of the
various partrners. The required activities are as follows:

¢ Obtain digital files (raster or vector) of the base map.

e Secure necessary permissions from the map source to allow FEMA’s use and distribution of
hardcopy and digital map products using the digital base map, free of charge.

o Certify that the digital data meets the minimum standards and specifications that FEMA requires
for DFIRM production.

s Populate the DFIRM database with the information required by FEMA.

Standards: Al work under Activity 12 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners, IDNR shall make the following products
available to FEMA in accordance with the schedule outlined in Section 6 for this Activity:

e Written certification that the digital data meet the minimum standards and specifications and

s  Documentation that FEMA can use the digital base map.
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Appendix M may be downleaded from the FEMA Flood Hazard Mapping Web site at
http//www.fema.gov/pdf/thm/frmm gsam.pdf.

Activity 15 - Preliminary DFIRM and FIS Report Distribution

Responsible Mapping Partners: Indiana Department of Natural Resources (IDNR)

Scope: Activity 15 consists of the final preparation, review, and distribution of the Preliminary copies of
the DFIRM and FIS report for community official and general public review and comment. FEMA may
audit or assist in these activities if deemed to be necessary by the Regional Project Officer. The activities
to be performed are summarized below.

Preliminary FIS Compilation. IDNR shall merge new and effective FIS text, tables, and prefiles and
produce one countywide FIS report.

Preliminary Transmittal Letter Preparation. IDNR shall prepare letters and transmit the Preliminary
copies of the DFIRM and FIS report and related enclosures to all affected communities, all other Project
Team members, the State NFIP Coordinator, the FEMA Regional Office, and others as directed by
FEMA. This letter may be prepared for FEMA only or FEMA and IDNR signature.

Final QA/QC Review of Preliminary DFIRM and FIS Report: IDNR shall perform a final QA/QC review
of the Preliminary DFIRM and FIS report, including ali data tables, Flood Profiles, and other componenis
of the FIS report. The QA/QC review procedures shall be consistent with the Guidelines and
Specificarions for Flood Hazard Mapping Partners.

Discrepancy Resolution: IDNR shall work to resoive discrepancies identified during the final QA/QC
review.

Distribution of Preliminary DFIRM and FIS Report: IDNR shall distribute the Preliminary copies of the
DFIRM and FIS report to all affected communities, all other Project Team members, the State NFIP
Coordinator, the FEMA Regional Office, and others as directed by FEMA.

News Release Preparation: IDNR shall prepare news release notifications of BFE changes for all affected
communities if appropriate and perform QA/QC reviews of the notices for accuracy and compliance with
FEMA format requirements. The JDNR shall file the notifications for later submittal to FEMA for review.

Preliminary Summary of Map Actions (SOMA) Preparation: 1DNR shall prepare Preliminary SOMAs for
all affected conumunities if appropriate. The SOMA shall list pertinent information regarding LOMCs that
will be affected by the issuance of the DFIRM (i.e., superseded, incorporated, revalidated).

Standards: All work under Activity 15 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners and the requirements documented in Section 1
and Appendix A of the FEMA Document Control Procedures Manual. The IDNR and IDIQ shall make
the products listed below available to FEMA in accordance with the schedule outlined in Section 6 for
this Activity.
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e Preliminary transmittal letters shall be prepared and transmitted. These letters and any additional
letters requested by FEMA shall be prepared in accordance with the current version of the FEMA
Document Control Procedures Manual.

¢ Preliminary copies of the DFIRM and FIS repott, including all updated data tables and Floed
Profiles shail be mailed to the Chief Executive Officer {(CEO) and /or floodplain administrator of
each affected community, all other Project Team members, the State NFIP Coordinator, the
FEMA Regionai Office, and others, as directed by FEMA.

e Preliminary SOMAs, prepared in accordance with FEMA requirenents, shall be provided as
appropriate.

e Revised DFIRM mapping files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners, shall be provided by uploading the digital
data to the MIP or submitting it by using other digital media if the necessary version of the MIP is
unavailable.

s Revised DFIRM database files, prepared in accordance with the requirements in Guidelines and
Specifications for Flood Hazard Mapping Partners, shall be provided by uploading the digital
data to the MIP or submitfing it by using other digital media if the necessary version of the MIP is
unavailable.

* Revised metadata files describing the DFIRM data, including all required information shawn in
Guidelines and Specifications for Flood Hazard Mapping Partners, shall be provided by
upioading the digital data to the MIP or submitting it by using other digital media if the necessary
version of the MIP is unavailable.

e A Summary Report that describes and provides the results of all automated or manual QA/QC
review steps taken during the preparation of the DFIRM shall be provided,

Activity 16 - Post-Preliminary Processing

Responsible Mapping Partners: Indiana Department of Natural Resources (IDNR) and FEMA and their
contractor, PBS&J

Scope: Activity 16 consists of finalizing the DFIRM and FIS report after the Preliminary copies of the
DFIRM and FIS report have been issued to community officials and the public for review and comment.
FEMA may audit or assist in these activities if deemed to be necessary by the Regional Project Officer.
The activities 1o be performed are summarized below.

Initiation of Statutory 90-Day Appeal Period: When required, upon completion of final coordination
meeting with the all communities in the project area, FEMA and/or PBS&]J shall arrange for and verify
that the following activities are completed in accordance with the current version of the FEMA
Guidelines and Specifications for Flood Hazard Mapping Partners and Document Control Procedures
Manual:

e Proposed BFE determination letters are sent to the community CEOs and floodplain
ad¢ministrators.

e News release notifications of BFE changes are published in prominent newspapers with local
circulation in accordance with 44 CFR.
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o PBS&J shall prepare the appropriate notices {Proposed Rules) that are to be published in the
Federal Register. PBS&IJ shall then deliver those notices to FEMA for publication.

+ When IDNR holds public meetings to present and discuss the resulis of this Flood Map Project,
FEMA may attend the meetings and assist where possible if requested, or as FEMA deems
necessary.

Resolution of Appeals and Protests: IDNR shall review and resolve appeals and protests received during
the 90-day appeal period. For each appeal and protest, the following activities shall be conducted as
appropriate:

¢ Initial processing and acknowledgment of submittal;

e Technical review of submittal;

s  Preparation of letter(s) requesting additional supporting data;
s Performance of revised analyses; and

e Preparation of a draft resoiution letter for cosignature with FEMA and IDNR and revised DFIRM
and FIS report materials for FEMA review,

PRSE ], the NSP and/or IDNR shall mail ali associated correspondence upon authorization by FEMA.

Preparation of Special Correspondence: IDNR shall support FEMA in responding to comments not
received within the 90-day appeal period (referred to as “special correspondence™), including drafting
responses for FEMA review when appropriate and finalizing responses for cosignature. IDNR also shall
mail the final correspondence (and enclosures if appropriate) and distribute appropriate copies of the
correspondence and enclosures upon receipt of authorization from FEMA.

Revision of FIRM and FIS Report: If necessary, IDNR shall work together with FEMA to revise the
DFIRM and FIS report and shall distribute Revised Preliminary copies of the DFIRM and FIS report to
the CEQ and fioodplain administrator of each affected community, all other Project Team members, the
State NFIP Coordinator, the FEMA Regional Office, and others as directed by FEMA.

Final SOMA Preparation: IDNR shall prepare Final SOMAs for the affected communities as
appropriate.

Processing of Letter of Final Determination: PBS&J shall work with FEMA to establish the effective
date for the DFIRM and FIS report, and shall prepare a Letter of Final Determination (LFDs) for each
affected community for FEMA review in accordance with the FEMA Document Control Procedures
Manual. They also shall mail the final signed LFDs and enclosures and distribute appropriate copies of
the signed LFDs and enclosures upon receipt of authorization from FEMA.

Processing of Final DFIRM and FIS Report for Printing: IDNR shall prepare final reproducticn materials
for the DFIRM and FIS report and provide these materials to the FEMA Map Service Center for printing
by the U.S. Government Printing Office. The NSP shall prepare the appropriate paperwork to accompany
the DFIRM and FIS report (including Print Processing Worksheet, Printing Requisition Forms, and
Community Map Actions Form) and transmittal letters to the community CEOs.

Revalidation Letter Processing. PBS&J shall prepare and distribute fetters for FEMA signature to the
community CEOs and floodplain administrators to notify the affected communities about LOMCs for
which determinations will remain in effect after the DFIRM and FIS report become effective.
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Archiving Data: IDNR shall ensure that technical and administrative support data are packaged in the
FEMA required format and stored properly in the library archives until they are transmitted to the FEMA
Engineering Study Data Package Facility. In addition, IDNR will maintain copies of all data for a period
of no less than 3 vears,

Standards; All work under Activity 16 shall be performed in accordance with the standards specified in
Section 5 of this MAS.

Deliverables: In accordance with the TSDN format described in described in Appendix M of Guidelines
and Specifications for Flood Hazard Mapping Partners and the requirements documented in Section 1
and Appendix A of the FEMA Document Control Procedures Manual, FEMA’s Contractor and/or IDNR
shall make the following products available to FEMA in accordance with the schedule cutlined in Section
6 for this Activity:

* Documentation that the news releases were published in accordance with FEMA requirements;

* Documentation that the appropriate Federal Register notices (Proposed and Final Rules) were
published in accordance with FEMA requirements;

e Draft and finaj Special Correspondence (and all associated enclosures, backup data, and other
related information) for FEMA review and signature as appropriate;

e Draft and final Appeal and Protest acknowledgment, additional data, and resolution letters (and
all associated enclosures, backup data, and other related information) for FEMA review and
signature as appropriate;

e Draft and final LFDs (and all associated enclosures, backup data, and other related information)
for FEMA review and signature;

e DFIRM negatives and final FIS report materials, including all updated data tables and Flood
Profiles;

e Paperwork for the final DFIRM and FIS report materials;

e Transmittal fetters for the printed DFIRM and FIS report;

s LOMC Revalidation Letters;

e Complete, organized archived technical and administrative support data

e Complete, organized and archived case file and flood elevation docket

Version R5.05 _ Page 16 of 20
Mapping Activity Statement No. =000 indiana Department of Natural Resources



SECTION 2—TECHNICAL AND ADMINISTRATIVE SUPPORT DATA
SUBMITTAL

The Project Team members for this Flood Map Project that have responsibilities for activities included in
this MAS shall comply with the data submittal requirements summarized below.

All supporting documentation for the activities in this Mapping Activity Statement shall be submitted in
the TSDN format in accordance with Appendix M of the FEMA Guidelines and Specifications for Flood
Hazard Mapping Parmers, dated April 2003. Appendix M is available for viewing or download on the
FEMA Web site at http:/www fema.gov/pdf/thm/fime_gsam.pdf. Table 2-1 indicates the sections of the
TSDN that apply to each mapping activity.

If any issues arise that could affect the completion of an activity within the proposed scope or budget, the
responsible Mapping Partner shall complete a Special Problem Report (SPR) as soon as possible afer the
issue is identified and submitted to FEMA. The SPR is to describe the issue and propose possible
resolutions. {For additional information on SPRs, refer to Appendix M, Subsection M.2.1.1 of Guidelines
and Specifications for Flood Hazard Mapping Partners.)
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Table 2-1. Mapping Activities and Applicable TSDN Sections

General
Documentation

Spema.% Problem Yy I xix xIxixixixix!x X X X X X X
Reports
Telephone X X |XiIXIX X|X x!Xxx X X X X X X

Conversation Reports

Meeting . . " . . . . . . ,
Minutes/Reports X [ X[XIX|X XX X X X X X X X X X

General
Comespondence

Engineering

Analyses

Hydrologic Analyses X X X XXX X

Hydraulic Analyses X XX X |X X X

Key to Cross-Section X xIxIx!Ix|x X

Labeling

Key to Transect X x x| x|x X X

L.abeling

Draft FIS Report XIX| X | X

Mapping X | x X | X X | x x| x| x|x| X
Information

Miscellaneous

Reference X X[ XX IX|X X XiXx X X X X X X X

Information

SECTION 3—PERIOD OF PERFORMANCE

The mapping activities outlined in this MAS will begin on Juiy 1, 2005 and will be completed no later
than June 30, 2007. The mapping activities may be terminaied at the option of FEMA or IDNR in
accordance with the provisions of the Partnership Agreement dated April 29, 2004. If these Mapping
Activities are terminated; the remaining funds from uncompleted activities, provided by FEMA for this
Mapping Activity Statement, will be returned to FEMA.
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SECTION 4—FUNDING/LEVERAGE

FEMA is providing funding, in the amount of ¢ » IDNR for the completion of this Flood Map
Project. IDNR shall provide any additiona! resources required to complete the assigned activities for this
Flood Map Project. During the scoping process, additional needs may be identified. Activities associated
with any additional needs would be performed based on availability of additional funds. The CTP
Leverage listed below includes in-kind services and blue book values for acquired information (i.e. base
map data, hydrologic and hydrautic analyses, etc.).

Activity Topographic Data

° - ' :

4 Development 16% IDNR $0 ¥ T
Activity Hydrologic 10% IONR : .

6 Analyses T
Actéwty Hydraulic Analyses 31% LFA ST

. Independent QA/QC
Act;wi:y Review of Hydraulic 7% IDNR ! $0 0%

Analyses

.. independent QA/QC

Actlgwty Review of Hydraulic 1% LFA $0 0% s

Analyses {(Leverage}

. Floodplain Mapping
Activity {Detailed Riverine 16% LFA -

10 or Coastal Analysis)

gy

Floodplain Mapping
{Redelineation
Activity Using Effective
10A Flood Profiles and
Updated
Topographic Data)

1% LFA $0 %

Floodplain Mapping

A c;t(ll\gty (Refinement or 1% LFA $0 0% e
Creation of Zone A)
Independent QA/QC
Activity Review of o ‘
- 4 G 0%
11 Floodplain Mapping 0% IDNR ' ¥ y
(Revised Areas)
Activity Base Map o )
12 Acquisition 12% | IDNR 50 *
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Prelimirary DFIRM

Activity and FIS Report 0% IDNR $0 0%
i3 P
Distribution
Activity Post—?re]zmlnaw 59 IDNR $0 0%
16 Processing
TCTALS H |

FEMA funds identified above are available to be used for the following activities*

Activity T - Scoping

Yes, up to 10% of total cost

Activily 2 - Qutreach

Yes, up to 10% of total cost

Activity 3 - Field Surveys and Reconnaissance

Yes

Activity 4 — Topographic Data Development

No, unless approval given during scoping
phase by Regional PO

Activity 3 - Independent QA/QC Review of Topographic Data

No, unless approval given during scoping

phase by Regional PO

Activity 6 —-Hydrologic Analyses Yes
Activity 6A —Coastal Flood Hazard Analyses Yes
Activity 7-Independent QA/QC Review of Hydrologic Analyses Yes
Activity 7A-Tndependent QA/QC Review of Coastal Hazard Analyses Yes
Activity 8 — Hydraulic Analyses Yes
Activity 9 - Independent QA/QC Review of Hydraulic Analyses Yes
Activity 10 - Floodplain Mapping (Detailed Riverine or Coastal Analysis) Yes
Activity 10A — Floodpla'in Mapping {Redelineaticn Using Effective Flood Profiles Yes
and Updated Tepographic Data)
Activity 10B — Floodplain Mapping (Refinement or Creation of Zone A) Yes
Activity 11 — Independent QA/QC Review of Floodpiain Mapping (Revised Yes
Areas)
Activity 12 — Base Map Acquisition No
Activity 13 - DFIRM Production (Non-Revised Areas) Yes
Activity 13A — Independent QA/QC Review of DFIRM Production (Non-Revised Yes
Areas)
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Activity 14 — DFIRM Production (Merge Revised and Non-Revised Information) Yes

Activity 14A — Application of DFIRM Graphic and Database Specifications Yes
Activity 14A — Independent QA/QC Review of DFIRM Product Meeting FEMA

. . . Yes
Graphic and Database Specifications
Activity 15 ~ Preliminary DFIRM and FIS Report Distribution Yes
Activity 16 — Post-Preliminary Processing Yes

*This table is for information purposes only

SECTION 5—STANDARDS

The standards relevant to this Mapping Activity Statement are provided in Tables 5-1 and 3-2.
Information on the correct volume, appendix, section, or subsection of the FEMA Guidelines and
Specifications for Flood Hazard Mapping Partners to be referenced for each mapping activity
are summarized in Table 5-2.

These Guidelines are available for viewing or download from the FEMA Flood Hazard Mapping
Web site at http.//'www.fema.gov/fhm/dl_cgs.shtm.
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SECTION 6—SCHEDULE

The activities documented in this MAS shall be completed in accordance with the project schedule below.
If changes to this schedule are required, the responsible Mapping Partner shall coordinate with FEMA and
the other Mapping Partners in a timely manner.

Activity 3 — Field Surveys and Reconnaissance IDNR 09/30/2003
Activity 4 — Topographic Data Development IDNR

Activity 6 —Hydrologic Analyses IDNR 09/30/2005
Activity 8 — Hydraulic Analyses LFA 12/31/2005
Activity 9 — Independent QA/QC Review of Hydraulic Analyses IDNR 03/31/2006
Activity 10 — Floodplain Mapping (Detailed Riverine or Coastal

Analysis)

Activity 10A — Floodplain Mapping (Redelineation Using Effective LEA 3/31/2006

Flood Profiles and Updated Topographic Data)

Activity 10B — Floadplain Mapping (Refinement or Creation of Zone

A)

Ac-f:i‘.fity 11 - Independent QA/QC Review of Floodplain Mapping IDNR 03/31/2006
(Revised Areas)

Activity 12 — Base Map Acquisition IDNR 09/30/2005
Activity 15 — Preliminary DFIRM and FIS Report Distribution IDNR/ 06/30/2006
Activity 16 — Post-Preliminary Processing IDNR/PBS&J] 06/30/2G07

SECTION 7—CERTIFICATIONS

Activity 3 (Field Surveys and Reconnaissance) and Activity 4 (Topographic Data Development)
A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic data, in
accordance with 44 CFR 65.5(c). Certification of topographic data by the American Society for
Photogrammetry and Remote Sensing is also acceptable.

Activity 6 (Hydrologic Analyses). Activity 8 (Hydraulic Analyses), Activity 10 (Floodplain
Mapping— Detailed Riverine or Coastal Analysis}, and Activity 10B (Floodplain Mapping
{Refinement or Creation of Zone A})
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s A Registered Professional Engineer shall certify hydrologic and hydraulic analyses and data in
accordance with 44 CFR 65.6(f).

¢ A Registered Professional Engineer or Licensed Land Surveyor shall certify topographic
information in accordance with 44 CFR 65.5(c).

¢ Any levee systems to be accredited will be certified in accordance with 44 CFR 65.10(e).

Activity 10 (Floodplain Mapping— Detailed Riverine or Coastal Analysis), Activity 10A
(Floodplain Mapping {Redelineation Using Effective Fiood Profiles and Updated Topographic
Data}), and Activity 10B (Floodplain Mapping {Refinement or Creation of Zone A}), Activity
11 (Independent QA/QC Review of Floodplain Mapping {Revised Areas}), Activity 13 (DFIRM
Production {Non-Revised Areas}), Activity 14 (DFIRM Production {Merging Revised and Non-
Revised Information}), and Activity 14A (DFIRM Production {Application of FEMA Graphics
and Database Specifications})

The DFIRM metadata files shall include a description of the horizontal and vertical accuracy of the
DFIRM base map and floodplain information.

Activity 12 (Base Map Acquisition and Preparation)

e A community official or responsible party shall provide written certification that the digital data
meet FEMA minimum standards and specifications.

e The responsible Mapping Partner shali provide documentation that the digital base map can be
used by FEMA. Please note that uploading base map data to the MIP does not constitute
agreement that the digital base map can be used by FEMA. Documentation that the digital base
map can be used by FEMA will still be required.

Certifications must be made at the time the intermediate data is submitted. For example, if hydrologic
data is submitted, certification will be required at the time it is submitted.

SECTION 8—TECHNICAL ASSISTANCE AND RESOURCES

Proiect Team members may obtain copies of FEMA-issued LOMCs, archived engineering backup data,
and data collected as part of the Mapping Needs Assessment Process from the NSP, whe may be
contacted through your Regional Project Officer.

General technical and programmatic information, such as FEMA 265 and the Quick-2 computer program,
can be downloaded from the FEMA Web site (http://www.fema.cov./thm/). Specific technical and
programmatic support may be provided through the NSP; such assistance should be requested through the
FEMA Project Officer specified in Section 12 of this MAS.

Project Team members also may consult with the FEMA Regional Project Officer to request support in
the areas of selection of data sources, digital data accuracy standards, assessment of vertical data
accuracy, data collection methods or subcontractors, and GIS-based engineering and modeling training.
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SECTION 9—CONTRACTORS

IDNR intends to use the services of LFA as a contractor for this Flood Map Project. IDNR shall ensure
that the procurement for all contractors used for this Flood Map Project complies with the requirements of
44 CFR 13.36.

Part 13 may be downloaded in PDF or text format from the U.S. Government Printing Office Web site at
http://www.access.gpo.gov/mara/cfr/waisidx 04/44cfri3 04.html.

SECTION 10—REPORTING
FINANCIAL REPORTING:

Because funding has been provided to IDNR by FEMA, financial reporting requirements for IDNR will
be in accordance with Cooperative Agreement Articles V and VL

STATUS REPORTING:

Status reports will be submitted on a quarterly basis in accordance with the financial reporting submittals.
At a minimum these reports will include a summary of the work as outlined in the Cooperative Technical
Partner (CTPYMap Modernization Project Quarterly Report located in Appendix B of this Mapping
Activity Statement. The Project Officer, as needed, may request additional information on status.

IDNR may meet with the NSP and/or FEMA more frequentiy (up to bi-weekly if needed) to review the
progress of the project in addition to the quarterly financial and status submittals. These meetings will
alternate between FEMA’s Regional Office, the TDNR office and conference calls as necessary.,

Where specific actions are funded by FEMA, the reporting requirements will be in accordance with the
FEMA Cooperative Agreement. IDNR shall work with the FEMA Project Officer to establish an
acceptable protocol for reporting of project information at the beginning of each project. IDNR will
update the Multi-Hazard Information Platform (MIP) on a monthly basis. 1f the necessary version of the
MIP is not available, the information shali be submitted to the Regional Management Center (RMC). If
this report proves to be sufficient, the Assistance Officer may waive the written monthly reports thereafier
(reference 44 CFR Part 13.40, Monitoring and Reporting Program Performance). However, this shall
not affect the financial reporting requirements (reference 44 CFR Part 13.41, Financial Reporting). The
PO shall ensure that key IDNR staff have been provided access and passwords to the MIP. The PO will
also provide project-naming conventions for the MIP,

Section 11—PROJECT COORDINATION

Throughout the project, all members of the Project Team will coordinate, as necessary, to ensure the
products meet the technical and format specifications required and contain accurate, up-to-date
information. Coordination activities shall include:

e Meetings, telecanferences, and videoconfernces with FEMA and other Project Team members
quarterly;

s Telephone conversations with FEMA and other Project Team members on a scheduled basis
monthly and an ad hoc basis, as required;
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s  Updates to the MIP, and other FEMA status information systems in accordance with requirements
in Volumes ! and 3 of Guidelines and Specifications for Flood Hazard Mapping Partrers; and
Section 10;.and

¢ E-mail, facsimile transmissions, and letters, as required.

SECTION 12—POINTS OF CONTACT

The points of contact for this Flood Map Project are Mary Jo Mullen, the FEMA Regional Project
Officer; Rajindra Gosine, the Project Manager for IDNR; or subsequent personnel of comparable
experience who are appointed to fulfill these responsibilities. When necessary, any additional assistance
of FEMA should be requested throungh the FEMA Regional Project Officer.

Each party has caused this MAS to be executed by its duly authorized representative.

ol Ot {?/23/49;(/

Todd P. Tande Date
Deputy Direclor
Indiana Department of Natural Resources

] g Bosa Pl b-p-e5

Terry Regds Fell Date
Chief, Hazard Identification and Risk Asscssment Branch
Federal Emergency Management Agency, Region V
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